
State of California PROJECT BUSINESS MATTERS
Business, Transportation and Housing Agency Time Extension – Project Allocation
Department of Transportation Action Item

Prepared by: CTC Meeting: March 28-29, 2001
David Cabrera
Division Chief Agenda Item: 2.8a.(3)
Mass Transportation
(916) 654-8811

Original Signed By_______________
W.J. EVANS, Deputy Director
Finance
March 1, 2001

TIME EXTENSION REQUEST – CTC RESOLUTION G-00-20
CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

STATE TRANSPORTATION IMPROVEMENT PROGRAM
WAIVER-01-08

ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that the Commission may extend the deadline for allocation
of funds no more than one time and only if it finds that an unforeseen and extraordinary circumstance
beyond the control of the responsible agency has occurred that justifies the extension.  The extension
will not exceed the period of delay directly attributed to the extraordinary circumstance and will in no
event be for more than twenty (20) months.

For the projects listed on the attached chart, the responsible agencies will not be able to meet the
deadline as specified in accordance with the STIP Guidelines.  The responsible agencies have requested
an extension to allow sufficient time to resolve outstanding issues.

RECOMMENDATION
The Department recommends the Commission approve the time extensions for the period of project
allocation for projects listed on Attachment I.

SUMMARY
The Commission has programmed $5,886,000 for the projects listed on Attachment I.  Attachment I
describes the delays that have resulted in the extension requests.

Attachment



AGENDA ITEM 2.8a
ATTACHMENT I

MARCH 2001
REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION
CTC STIP GUIDELINES, SECTION 65 – TIMELY USE OF FUNDS

Recipient
          Project Description PPNO #

Amount
Programme

d
Prog.

Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation

Livermore Amador Valley Transit
Authority (LAVTA)
     LAVTA Operations Facility
     Expansion (R/W)

04-2188 $376,000 00/01 The owner of the selected property backed out
after two years of negotiations.  LAVTA recently
hired a consultant who identified several potential
sites near the existing facility.  LAVTA is in
negotiations for one of those potential sites and
expects to complete purchase of the property by
March 2002.

9 months

6/30/01
to

3/30/02

Support. Time requested will allow LAVTA
to complete acquisition of the alternate
property.

Subtotal $376,000

Municipal Transportation Agency
(MUNI)
     Trolley Bus Purchase

04-
0925H

$5,510,000 00/01 The extension is needed to allow the project
allocation to be State-only from the Public
Transportation Account (PTA) rather than 100
percent federal funds from the State Highway
Account (SHA).  The funding switch will allow
MUNI to optimize the financial plan for rolling
stock acquisition. The PTA funding is not available
until fiscal year 2001-02.

4 months

6/30/01
to

10/31/01

Support. Time requested will allow MUNI to
optimize funding on this rolling stock
project by using the PTA funds to match
federal funds.

Subtotal $5,510,000

SUPPORT TOTAL $5,886,000


